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 Pea Island Bridge 

NCDOT is working on the final environmental documentation for this project, which is expected to be 

complete in June. Once that is complete, the department plans to award a contract for the construction 

of the new bridge this summer.  

 Rodanthe Bridge 

NCDOT is working on the Environmental Assessment for this bridge project, which is scheduled for 

release in August. The EA will detail the alternatives for the project and analyze the impacts of those 

alternatives. Public meetings will take place in October.  

 


